

Portal Accessibility Issues

Background

In March 2025, our CEO, Adaire, signed a [disability commitment letter](#) through Disability:IN, committing our entire company to focus on creating inclusive internal and external experiences for Persons with Disabilities (PwD) in our customer and employee base. We have seen increasing outreaches from customer's requesting changes to our portal to enhance accessibility.

Increased global legislation like the The European Accessibility Act ([EAA](#)) is imposing increased requirements for accessibility in products and services in the EU, with penalties for non-compliance that include fines and potential loss of access to the market in countries where we are not compliant. This presents both a business risk and an opportunity, as accessibility is not only a legal obligation but also smart business. By 2030, a significant number of people are expected to use assistive technology, highlighting the total market of PwD and their families. Currently, our Information and Communication Technology (ICT) is not fully compliant, creating legal risks and lost business opportunity globally.



An [audit](#) was performed on 56% of the portal via Our Conformance Report (ACR), leveraging the Voluntary Product Accessibility Template (VPAT). Looking at Customer Portal's conformance against the 56 Level A and Level AA WCAG 2.1 criteria shows the Customer Portal functions evaluated to date fully conform with only 35.7% of all WCAG criteria. We have begun mapping out the issues identified to date, along with additional resources and screenshots on the issues:

[Accessibility Issues & Fixes.loop](#) for the screenshots and breakdowns on "how to fix" the identified issues, click the arrow icon in the top right corner of the box that lists the fix (screenshot below).

Accessibility Reported Issues - Exploratory Data Analysis

Analysis by
Weslie & UX Team

119
Total Issues
Reported



Analysis by
Engineering Teams

6
Teams
participated in the
impact analysis

Identity
SmartHands
Cross Connect
ECP
Console & QUIX
Colocation (Not Started)

89%
Issues completed
Eng. Analysis

*** Identity team still working on the analysis*
*** Few of the Cross Connect needs to be redirected to the Colocation team which need a little more time to complete the analysis*

Findings

Category	Count	Comments
UX Redesign	32	UX Redesign required for these fixes. Eng. Work on LOE once the design and requirements are finalized.
LOE Provided	29	Eng provide LOE
ANTD	24	Can't fix due to limitation with ANTD version (more details are provided in Slide#3)
Not started	8	Need to engage Colocation team to analyze these issues
Need screenshots	7	Requested UX team to provide more details
Fix-In-Progress	7	Fixes are in-progress
Fixed	4	Fixed in PROD
In-Progress	4	Eng. To provide LOE
No Fix	4	Working as designed. UX team needs to review and update the comments



ANTD Design System Challenges

- Current Version – 3.6 (Not migrated)
- Total #Issues Impacted – 20 (16%)
- Most of these issues fall under SmartHands/Enabling Services pages, which are scheduled for redesign as part of the Portal Unification program.

ANTD (ANT Design) is a React UI library used to build consistent, enterprise-grade interfaces quickly with pre-built components.

In development, teams use ANTD to accelerate UI implementation by leveraging pre-built components like tables, modals, forms, and dropdowns.

However, because ANTD abstracts away much of the DOM behavior, customizing accessibility or interaction behavior can be difficult. In our application, ANTD is deeply integrated into the component model, making it challenging to address nuanced accessibility requirements.

New ANTD versions – 4 & 5 improved Accessibility support compared to v3.6, but still have poor support compared to the other design systems ([Issue#22343](#), [Issue#36539](#))

The migration also required 100% manual regression across all screens, which takes significant effort.

Option-1: Full Migration of legacy pages to ANTD v5		Option-2: Wait for Portal Unification (Full Migration Away from ANTD)		Option-3: Hybrid Approach - Partial Fix + Wait for Portal Unification	
PROs	CONs	PROs	CONs	PROs	CONs
• Improved accessibility support: ANTD v5 includes improved WCAG compliance, <u>but not 100%</u>. • Long-term maintainability: Staying on a supported version reduces technical debt. • Community support: More issues and features are likely to be addressed in newer versions.	• High migration effort: Breaking changes (e.g., new theme API, layout shifts) could impact dozens of components. • Retesting required: Full regression testing across screens and flows. • Delay in value: Might not be feasible within the current roadmap timelines and upcoming Portal Unification	• Cleaner long-term architecture: The QUIX design system will likely offer more control and accessibility compliance. • Avoids duplicate work: No point fixing issues in legacy code if it's going to be replaced. • Alignment with strategic direction: Matches broader platform modernization goals.	• Delays fixes: Accessibility issues remain unresolved for months (or longer). • Risk of inaction: If portal unification timelines slip, so does the accessibility remediation. • No interim user benefit: Issues affecting customers persist in the meantime.	• Immediate wins: Fixes high-severity or easily patchable issues (e.g., "Migrate Model to QUIX," missing alt text, "Color Contrast, "focus handling," etc.). • Lower effort: Target only feasible customizations within ANTD limits (e.g., overrides, aria props). • Balanced risk: Avoids deep investment while still showing progress.	• Inconsistent UX: Only some areas will be accessible, which could confuse users or auditors. • Still constrained by ANTD: Can't address tab order or keyboard trap issues deeply rooted in component internals. • Maintenance burden: Custom patches may need to be removed or reworked during future redesigns.



LOE

Issue#	Task	Team	Severity	Effort	POC	LOE (Staff Days)
2	Carrier selection buttons do not have alt text	Smart Hands	High	Easy	Shailesh W/Samuel	2
3	Info Banner for Scheduling does not get associated with the form	Smart Hands	High	Medium	Shailesh W/Samuel	2
4	Smart Hands Catalog has layout Issues	Smart Hands	Medium	Medium	Shailesh W	5
9	Layout issues for ordering pages	Smart Hands	High	High	Shailesh W/Samuel	2
23	Hidden content included in focus order	Smart Hands	High	Easy	Shailesh W/Samuel	5
31	Card titles using <h5> when it is not a heading	Quix	Medium	Easy	Amit K	5
42	Side nav focus indicators cut off	Inventory	Low	Easy	Alex Y/Niyaza	2
47	Search status not communicated	Inventory	Medium	Medium	Alex Y/Niyaza	8
48	Pages that the user does not have access to show up in the nav	Global Nav	High	Medium	Amit K	5
50	Global Navigation items missing accessible label	Global Nav	High	Medium	Amit K	8
51	Focus order for page does not follow logical order	Global Nav	Medium	Medium	Amit K	8
52	Tooltip content is not surfaced for assistive technologies	Global Nav	Low	Easy	Amit K	4
53	No easy way to skip the navigation to main content	Global Nav	High	Medium	Amit K	8
56	Items within Support Center do not receive focus	Console	High	Medium	Amit K	8
63	Language of page needs to be updated according to user settings	Console	High	Easy	Amit K	3
65	Nondescriptive page titles	Console	High	Medium	Amit K	5
66	Top navigation bar is not keyboard navigable	ECP	High	High	Amit K	10
68	Items that should not receive focus get included in tab order	ECP	Medium	Easy	Alex Y/Niyaza	55
70	Focus not visible for elements on page	ECP	High		Alex Y/Niyaza	55
71	Dashboard elements are not keyboard navigable	ECP	High	High	Alex Y/Niyaza	13
87	Cannot access card catalog with keyboard only	Colocation	High	Easy	Karthik B	8
91	Card content gets cut off/overlaps when text spacing is increased	Colocation	Low	Easy	Karthik B	8
99	"Add Another Service" is not keyboard interactive	Smart Hands	High	High	Shailesh W/Samuel	2
100	Heading for hidden content visible in headings view	Smart Hands	High	Easy	Shailesh W/Samuel	8
102	Banner not dismissible (keyboard and with mouse)	Smart Hands	Low	Easy	Shailesh W	2
114	Smart Hands Support Plan Focus issues	Smart Hands	High	Medium	Alex Y/Niyaza	21
115	Help not accessible within Smart Hands Support Plan Workflow Shell	Smart Hands	High	Easy	Alex Y/Niyaza	5
116	Card information is not accessible	Smart Hands	High	Easy	Alex Y/Niyaza	8
117	Error not identified in Smart Hands Support Plan	Smart Hands	CRITICAL	Medium	Alex Y/Niyaza	8

**** LOE includes Development, Test & Deploy efforts**

**** Most accessibility issues require manual verification, as they involve visual elements that automated tools can't reliably assess**



Identity + Console

Child work items

...

+

0% Done


Type	Key	Summary	Priority	S...	Assignee	Status	
	PIM-5686	Profile Button & Overlay content do not receive keyboard focus	☐ None	0	Amit Vashi...	PO VALIDATI...	
	PIM-5687	No communication of context switching	☐ None	0	Nadzeya T...	PO VALIDATI...	
	PIM-5688	Errors must be announced	☐ None	0	Nadzeya T...	PO VALIDATI...	
	PIM-5689	Ensure icon buttons are keyboard accessible	☐ None	0	Nadzeya T...	PO VALIDATI...	
	PIM-5690	Language selector is missing an accessible label	☐ None	0	Nadzeya T...	PO VALIDATI...	
	PIM-5691	Profile Picture has no alt text	☐ None	0	Amit Kuma...	PO VALIDATI...	



Portal Metrics

DRAFT Breakdown of users by country

What question does this chart answer? Enter a description here.



Breakdown of users by country

Last 30 Days


United States	12,955
United Kingdom	2,898
Brazil	2,607
India	2,513
Japan	2,167
Australia	1,703
Singapore	1,514

SmartQ (Smart Hands & Shipments) Visitors by Country

EDIT Smart Hands Visitors

You can view • Owned by zthng

What question does this chart answer? Enter a description here.



WorkVisit Visitors by Country

EDIT Work Visit Page Views

You can view • Owned by zthng

What question does this chart answer? Enter a description here.

